

Daily Project Report - 2026-03-06

Project: Top Terrace

Overall Project R A G : Ø=ßá A m b e r

Task: Tile, membrane removal + malba shifting + slope checking + corrections

Status: pending

R A G : Ø=ßá A m b e r

Blocker: None

Task: Solar panel installation

Status: pending

R A G : Ø=ßá A m b e r

Blocker: None

Task: Waterproofing + ponding test

Status: pending

R A G : Ø=ßá A m b e r

Blocker: None

Project: 9TH FLOOR (CENTRIC)

Overall Project R A G : Ø=ßá A m b e r

Task: Tile removal + malba shifting + slope checking + corrections

Status: pending

R A G : Ø=ßá A m b e r

Blocker: None

Task: Waterproofing + ponding test

Status: pending

R A G : Ø=ßá A m b e r

Blocker: None

Project: Top Terrace

Overall Project R A G : Ø=ßá A m b e r

Task: Tile removal + malba shifting

Status: pending

R A G : Ø=ßá A m b e r

Blocker: None

Project: 9TH FLOOR (CENTRIC)

Overall Project RAG: Ø=Ý4 Red

Task: Waterproofing + ponding test

Status: pending

RAG : Ø=Ý4 Red

Blocker: material delay

End-of-report summary

Total tasks worked on today: 7

Completed tasks: 0

Tasks in progress: 6

Blocked tasks: 1

Overall project health status: Ø=Ý4 At Risk (Blocked Tasks)