

Daily Project Report - 2026-03-23

Project: 9TH FLOOR (CENTRIC)

Overall Project RAG: **Red**

Task: Waterproofing + ponding test

Status: completed | Progress: 100% | Deadline: 2026-03-09T18:30:00+00:00

RAG: **Red**

Blocker: blocker: no material

[View Proof Image](#)

Task: Tile removal + malba shifting + slope checking + corrections

Status: completed | Progress: 0% | Deadline: 2026-03-09T18:30:00+00:00

RAG: **Green**

Blocker: None

[View Proof Image](#)

Project: Top Terrace

Overall Project RAG: **Red**

Task: Test Task

Status: pending | Progress: 0% | Deadline: None

RAG: **Amber**

Blocker: None

Task: Tile removal + malba shifting

Status: in_progress | Progress: 0% | Deadline: 2026-03-11T18:30:00+00:00

RAG: **Red**

Blocker: Tile removal + malba shifting

Project: New Test Project

Overall Project RAG: **Amber**

Task: test the simulator heavily

Status: completed | Progress: 100% | Deadline: 2026-03-15T18:30:00+00:00

RAG: **Green**

Blocker: None

[View Proof Image](#)

Task: test task

Status: in_progress | Progress: 40% | Deadline: 2026-03-20T00:00:00+00:00

RAG: **Amber**

Blocker: None

Project: Telegram bot testing

Overall Project RAG: **Green**

No tasks for this project.

Project: Simulator hosting

Overall Project RAG: **Green**

No tasks for this project.

End-of-Report Summary

Total Tasks Worked On Today: 6

Completed Tasks: 2

Tasks In Progress: 2

Blocked Tasks: 2

Overall Project Health Status: **At Risk (Blocked Tasks)**