

Daily Project Report - 2026-03-13

Project: 9TH FLOOR (CENTRIC)

Overall Project RAG: Ø=Ý4 Red

Task: Waterproofing + ponding test

Status: completed

RAG : Ø=Ý4 Red

Blocker: blocker: no material

[View Proof Image](#)

Task: Tile removal + malba shifting + slope checking + corrections

Status: completed

RAG : Ø=Ý4 Red

Blocker: blocker: no material

[View Proof Image](#)

Project: Top Terrace

Overall Project RAG: Ø=ßá Amber

Task: Tile removal + malba shifting

Status: in_progress

RAG : Ø=ßá Amber

Blocker: None

Project: New Test Project

Overall Project RAG: Ø=ßá Amber

Task: test the simulator heavily

Status: in_progress

RAG : Ø=ßá Amber

Blocker: None

Project: Telegram bot testing

Overall Project RAG: Ø=ßâ Green

No tasks for this project.

End-of-report summary

Total tasks worked on today: 4

Completed tasks: 0

Tasks in progress: 2

Blocked tasks: 2

Overall project health status: Ø=Ý4 At Risk (Blocked Tasks)