

# Daily Project Report - 2026-03-16

## Project: 9TH FLOOR (CENTRIC)

Overall Project RAG: Ø=Ý4 Red

### Task: Waterproofing + ponding test

Status: completed

RAG: Ø=Ý4 Red

Blocker: blocker: no material

[View Proof Image](#)

### Task: Tile removal + malba shifting + slope checking + corrections

Status: completed

RAG: Ø=ßâ Green

Blocker: None

[View Proof Image](#)

## Project: Top Terrace

Overall Project RAG: Ø=Ý4 Red

### Task: Tile removal + malba shifting

Status: in\_progress

RAG: Ø=Ý4 Red

Blocker: Tile removal + malba shifting

## Project: New Test Project

Overall Project RAG: Ø=ßá Amber

### Task: test the simulator heavily

Status: in\_progress

RAG: Ø=ßá Amber

Blocker: None

## Project: Telegram bot testing

Overall Project RAG: Ø=ßâ Green

No tasks for this project.

## End-of-report summary

Total tasks worked on today: 4

Completed tasks: 1

Tasks in progress: 1

Blocked tasks: 2

Overall project health status: Ø=Ý4 At Risk (Blocked Tasks)